COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/15/2004

ESTIMATE SUMMARY 13:27:33
CONTID: C14209 ESTIMATE NO: 0005 PROG SPEC YR:1999
PCN: 14209-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.5 DAYS TIME ALLOW: 80 WORK DAYS
US 50 OL - Troy to SH 233 PERCENT TIME: 99.38 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0504-046
US 50 OL - Troy to SH 233
NAME OF ROAD: SH 50B
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/11/2004 DATE TIME STARTED 05/17/2004
1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN
DATE AWARDED 04/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,705,647.32 PARTICIPATING $ 2,682,577.51 S 21,502.88
AWARD PROJECT AMT: $  2,300,381.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.15% TOTAL EARNINGS 2,682,577.51 21,502.88
FUNDS AVAILABLE: $ 23,069.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,682,577.51 21,502.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,574.34 -48.79
SECURITIES ENCUMBERED 1,574.34 48.79
NET EARNINGS 2,682,577.51 21,502.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,682,577.51 21,502.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,502.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 1,282.000 0.000
Sy 0.000 0.00
2.50000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 184,029.000 184,029.000
SY 0.000 0.00
1.20000 184,029.000 220,834.80
0015 202-00810 *REMOVAL OF GROUND SIGN 16.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 368.000 368.000
cy 0.000 0.00
12.00000 368.000 4,416.00
0025 207-00205 *TOPSOIL 0.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
0030 210-00810 *RESET GROUND SIGN 4.000 3.000
EACH 0.000 0.00
80.00000 3.000 240.00
0035 210-04050  ADJUST VALVE BOX 4.000 2.000
EACH 0.000 0.00
198.00000 2.000 396.00
0040 212-00006 *SEEDING (NATIVE) 8.500 4.500
ACRE 4.000 2,800.00
700.00000 8.500 5,950.00
0045 213-00002 *MULCHING (WEED FREE HAY) 8.500 4.500
ACRE 4.000 3,900.00
975.00000 8.500 8,287.50
0050 213-00061 *MULCH TACKIFIER 1,275.000 675.000
LB 600.000 2,400.00
4.00000 1,275.000 5,100.00
0055 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 267.040 264.040
TON 3.000 360.00

120.00000 267.040 32,044.80
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PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,916.550 18,916.550
TON 0.000 0.00
30.00000 18,916.550 567,496.50
0065 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,947.890 23,947.890
TON 0.000 0.00
36.20000 23,947.890 866,913.62
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,787.500 14,787.500
GAL 0.000 0.00
1.05000 14,787.500 15,526.88
0075 506-00218 *RIPRAP (18 INCH) 0.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0080 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0085 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
59,410.00000 1.000 59,410.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 69.000
DAY 0.000 0.00
30.00000 69.000 2,070.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 72.000 69.000
DAY 3.000 2,250.00
750.00000 72.000 54,000.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 25.200
EACH 0.000 0.00
20.00000 25.200 504.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 49.500
EACH 1.800 36.00
20.00000 51.300 1,026.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 15.300
EACH 0.000 0.00
20.00000 15.300 306.00
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PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
650.00000 1.800 1,170.00
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
200.00000 2.700 540.00
0125 630-80360 *DRUM CHANNELIZING DEVICE 128.000 115.200
EACH 0.000 0.00
13.00000 115.200 1,497.60
0130 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0135 630-80380 *TRAFFIC CONE 300.000 207.000
EACH 0.000 0.00
8.00000 207.000 1,656.00
0140 700-70010 F/A MINOR CONTRACT REVISIONS 15,967.150 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,294.720 3,294.720
FA 0.000 0.00
1.00000 3,294.720 3,294.72
0150 700-70021 F/A OJT 512.000 80.000
HOUR 242.000 242.00
1.00000 322.000 322.00
0155 700-70022 F/A OJT PILOT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70025 F/A QUALITY INCENTIVE PAYMENT 32,971.720 30,511.340
FA 2,460.380 2,460.38
1.00000 32,971.720 32,971.72
0165 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 900-00006 ADDED ITEM (DOLLAR)/ VOIDS TESTING 8,305.000 8,305.000
DOL 0.000 0.00
1.00000 8,305.000 8,305.00
0300 203-01500 BLADING 63.500 63.500
HOUR 0.000 0.00
110.00000 63.500 6,985.00
0305 900-00007 *ADDED ITEM (EACH)/ ADDED ITEM "CORE DRILL" 153.000 153.000
EACH 0.000 0.00
75.00000 153.000 11,475.00
0310 900-00006 *ADDED ITEM (DOLLAR)/ ADDED ITEM "WIRE MESH" 1,860.000 1,860.000
DOL 0.000 0.00
1.00000 1,860.000 1,860.00
0315 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 603.000 603.000
LF 0.000 0.00
4.75000 603.000 2,864.25
0325 202-05026 *SAWING ASPHALT MATERIAL (6 INCH) PROJECT ORDER #009 6,351.000 6,351.000
LF 0.000 0.00
1.60000 6,351.000 10,161.60
0330 202-00220 *REMOVAL OF ASPHALT MAT PROJECT ORDER #009 153.000 153.000
SY 0.000 0.00
6.00000 153.000 918.00
0335 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) PROJECT ORDER 5,026.000 5,026.000
#009
cy 0.000 0.00
12.00000 5,026.000 60,312.00
0340 203-00000 *UNCLASSIFIED EXCAVATION PROJECT ORDER #009 3,414.000 3,232.000
cY 0.000 0.00
10.00000 3,232.000 32,320.00
0345 207-00205 *TOPSOIL PROJECT ORDER #009 1,700.000 1,677.000
cy 0.000 0.00
17.00000 1,677.000 28,509.00
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PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 210-04020 *MODIFY INLET PROJECT ORDER #009 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0355 304-09000 *AGGREGATE BASE COURSE (SPECIAL) PROJECT ORDER #009 4,000.000 3,555.000
cY 0.000 0.00
22.90000 3,555.000 81,409.50
0360 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,200.000 2,145.690
PROJECT ORDER #009
TON 0.000 0.00
41.50000 2,145.690 89,046.14
0365 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,065.330 1,065.330
PROJECT ORDER #009
TON 0.000 0.00
52.00000 1,065.330 55,397.16
0370 625-00000 *CONSTRUCTION SURVEYING PROJECT ORDER #009 1.000 1.000
LS 0.000 0.00
8,250.00000 1.000 8,250.00
0375 626-00000 *MOBILIZATION PROJECT ORDER #009 0.000 1.000
LS 0.000 0.00
28,707.00000 1.000 28,707.00
0380 614-00012 *SIGN PANEL (CLASS II) 126.500 114.000
SF 12.500 312.50
25.00000 126.500 3,162.50
0385 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 170.000 150.000
LF 20.000 600.00
30.00000 170.000 5,100.00
0390 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 62.000 62.000
LF 0.000 0.00
126.50000 62.000 7,843.00
0395 626-00000 *MOBILIZATION 0.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0400 609-60011 CURB TY 6 M 718.000 718.000
LF 0.000 0.00
3.71000 718.000 2,663.78
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PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 210-00001 *RESET STRUCTURE 3.000 3.000
EACH 0.000 0.00
1,339.20000 3.000 4,017.60
0425 900-00006 ADDED ITEM (DOLLAR)/ RESET STRUCTURE MATERIALS 2,024.000 2,024.000
DOL 0.000 0.00
1.00000 2,024.000 2,024.00
0430 900-00006 ADDED ITEM (DOLLAR)/ HYDROSEED 550.000 0.000
DOL 550.000 550.00
1.00000 550.000 550.00

CAT 0200 CURRENT AMT $ 2,364,645.58 $ 15,910.88 5 2,357,354.67
CAT NO0201 ROADWAY SAFETY

0175 202-00425 *REMOVAL OF BRIDGE RAILING 554.000 554.000
LF 0.000 0.00
7.00000 554.000 3,878.00
0180 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,692.000 5,692.000
LF 0.000 0.00
3.00000 5,692.000 17,076.00
0185 202-01300 *REMOVAL OF END ANCHORAGE 57.000 57.000
EACH 0.000 0.00
150.00000 57.000 8,550.00
0190 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0195 601-01050 *CONCRETE CLASS B (WALL) 0.000 0.000
cy 0.000 0.00
770.00000 0.000 0.00
0200 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,068.000 7,032.500
LF 0.000 0.00

14.00000 7,032.500 98,455.00



CONTID: C14209 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14209-BID ESTIMATE RUN 12/15/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY

0210 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 124.000 124.000
LF 0.000 0.00
85.00000 124.000 10,540.00
0215 606-01340 *END ANCHORAGE TYPE 3D 18.000 18.000
EACH 0.000 0.00
475.00000 18.000 8,550.00
0220 606-01370 *TRANSITION TYPE 3G 8.000 7.000
EACH 0.000 0.00
825.00000 7.000 5,775.00
0225 606-01380 *TRANSITION TYPE 3H 7.000 6.000
EACH 0.000 0.00
480.00000 6.000 2,880.00
0230 606-01460 *MEDIAN TERMINAL 4.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0235 606-02003 *END ANCHORAGE (NONFLARED) 27.000 22.000
EACH 0.000 0.00
1,475.00000 22.000 32,450.00
0240 606-11010 *BRIDGE RAIL TYPE 10R 500.000 500.000
LF 0.000 0.00
65.00000 500.000 32,500.00
0245 612-00001 *DELINEATOR (TYPE I) 200.000 161.000
EACH 0.000 0.00
11.00000 161.000 1,771.00
0250 612-00002 *DELINEATOR (TYPE IT) 200.000 143.000
EACH 0.000 0.00
12.00000 143.000 1,716.00
0255 612-00003 *DELINEATOR (TYPE III) 20.000 20.000
EACH 0.000 0.00
13.00000 20.000 260.00
0260 627-00005 *EPOXY PAVEMENT MARKING 372.000 372.000
GAL 0.000 0.00

60.00000 372.000 22,320.00
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PROJECT: NH 0504-046 ESTIMATE NO: 0005 13:27:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY
0265 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,566.000 3,400.000
SF 0.000 0.00
8.00000 3,400.000 27,200.00
0270 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.900
EACH 0.000 0.00
19.00000 0.900 17.10
0275 630-80370 CONCRETE BARRIER (TEMPORARY) 50.000 36.000
LF 0.000 0.00
10.00000 36.000 360.00
0295 900-00006 ADDED ITEM (DOLLAR)/ STEEL POSTS 25,445.000 25,445.000
DOL 0.000 0.00
1.00000 25,445.000 25,445.00
0320 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,776.00000 1.000 1,776.00
0415 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 20.000 0.000
LF 20.000 3,120.00
156.00000 20.000 3,120.00
0420 606-00705 *GDRAIL TY 7 (SPEC) 20.000 0.000
LF 20.000 2,472.00
123.60000 20.000 2,472.00
CAT 0201 CURRENT AMT $ 334,890.00 $ 5,592.00$% 319,111.10
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0410 900-00006  ADDED ITEM (DOLLAR)/ FIELD OFFICE PHONE 111.740 111.740
DOL 0.000 0.00
1.00000 111.740 111.74
CAT 0400 CURRENT AMT $ 6,111.74 $ 0.00$ 6,111.74
PROJECT TOTAL CURRENT AMT $ 2,705,647.32 $ 21,502.88 $ 2,682,577.51



